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1. Introduction
1.1 Background

Site Number: C5G6 Contract Number:

D.O. Number: Action Memo Date: 9/19/2012
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  4/8/2013  Start Date: 4/1/2013
Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Abandoned Manufacturing Facility
1.1.2 Site Description

See POLREP 1

1.1.2.1 Location

The Site is located at 820 West Marion Road, Mt. Gilead, Morrow County, Ohio, 43338. The
geographical coordinates for the Site are 40° 33" 10.64’ North latitude and -82° 517 17.27" West
longitude. The Site where the release occurred is located in a mixed industrial, commercial and
residential area.

The site is approximately 80 acres in size. Approximately 15 acres of the property is enclosed by
a chain link fence and contains an approximate 300,000-square-foot building. Railroad tracks run
along the northern portion of the property with a rail spur entering the fenced-in area. There is
open farmland beyond the tracks. Residential properties are located approximately 0.1 miles to
the east and west and a residential neighborhood borders the Site on the south on West Marion
Road. A small creek flows around the fenced perimeter of the property and the creek eventually
discharges to the Olentangy River.

1.1.2.2 Description of Threat
See POLREP 1
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP 1

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

From May 13, 2013 through May 22, 2013 ERRS continued to consolidate all material in the



interior pits. ERRS also cleaned the emptied pits with a pressure washer. PCB sample results
from the concrete core sampling were received.

The site was shut down on May 23 through May 27 for the Memorial Day Holiday.

2.1.2 Response Actions to Date

From May 13 through May 22, forty drums of paint sludge was shoveled from the two easternmost
pits in the facility. Oil/water from the eastern pits were tranferred to the pits on the western side
of the faciltly to facilitate disposal and the emptied pits were cleaned. Drums containing waste oils
were also emptied in the pits to facilitate disposal. All drummed waste was overpacked in
preperation for transportation and disposal.

On May 21, PCB results from concrete core sampling were received and 16 of the 59 core
samples were above 50 ppm total PCBs (TSCA regulated) and 6 samples were between 25 and
50 ppm total PCBs.

On May 23, ERRS demobolized from the site as the site was shut down for the Memorial Day
Holiday (will re-mobilize on May 28, 2013)

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The PRP has been identified and State and Federal enforcement activities are proceeding.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal

2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
The following activities will take place at the site:

All containers will be consolidated inside the site building, staged and sampled for disposal.

All farge pits containing waste oils will be sampled for disposal v

All ASTs/USTs will be sampled for disposal

All chemicals will be disposed of at an US EPA approved disposal facility

All ASTs/USTs will be removed or rendered unusable

All pits containing waste oils will be cleaned and filled with site soil. A concrete cap will be
poured over the pits to stop rainwater from filing the areas.

Contaminated soil will be excavated and disposed.

Transformers will be investigated for PCB containing oil and dispsoed as appropriate.

2.2.1.2 Next Steps

Begin waste disposal and test methods to remove the PCB contamination from the concrete fioor.



2.2.2 Issues

None

2.3 Logistics Section
no new information

2.4 Finance Section

Estimated Costs *

T

Total Site Costs

Budgeted ||Total To Date| Remaining ||% Remaining
Extramural Costs
ERRS - Cleanup Contractor 11$1 ,OO0,000,00 $217,717().OOi $782,290.00) 78.23%
TAT/START J $75,000.00 $23,238.00% $51,762_OOj 69.02%}
ﬁ Intramural Costs
USEPA - Direct | E $75,000.00 $12,000.00? $63,000.00§ 84.070%
l $1,150,000.00; $252’948'931 $897,052.003‘ 78.00%;

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

A Health and Safety Plan was created for the site and all site workers have read and signed the
plan. A daily Health and Safety meeting is held each day before the start of site work.

An emergency shower and eye wash has been set up outside the entrance to the building.

3. Participating Entities
3.1 Unified Command

3.2 Cooperating Agencies

Ohio EPA
Morrow County Prosecuter's Office




Village of Mt. Gilead

4. Personnel On Site

1 EPAOSC
1 START - OTIE
5 ERRS - Environmental Quality Management

5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available aft this time.



